TRANSPORTATION CABINET

Ernie Fletcher Frankfort, Kentucky 40622 Bill Nighbert
Governor - www.kentucky.gov Secretary
Marc Williams

Commissioner of Highways

Construction Memo No.05-06

MEMO TO: Chief District Engineer
TEBM'’s for Construction
District Construction Engineer
Resident Engineers

.l ‘.
FROM: Greta Smith, P. E. Directory oy ol
Division of Construction D )
g
DATE: November 1, 2006
SUBJECT: Contract Time Extensions for Completion Date Projects

This office has received inquiries regarding time extensions for completion date projects due to lost time
for unusually wet conditions during the last several months. While we acknowledge that some parts of
the state did experience rain events causing flooding and delay to the progress of work, there were some
regions that did not have any events that would qualify as ‘catastrophic’ in nature.

We are requesting that you assess each completion date project individually in regard to any hindrance of
progress due to exceptional or catastrophic weather events. Please identify attainable project milestones
that should be met by the specified completion date. These milestones should be discussed among all
parties associated with a project. Projections should be based on ‘normal’ working rates.

Contractors requesting a review should provide documentation of rain events including specific dates and
rainfall amounts for consideration in your District. Any change to the completion date needs to be added
by change order.
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